







































































100K Closure

Planned actions (through August 2020)

Waste Sites — Continue planning and activities in support of
the following soil remediation sites

— 100-K-99
- 100-K-47:1
— 100-K-47:2
- 116-KE-2
— 100-K-60

Aerial photo of 100-K NE quadrant
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Project Baseline Performance
Contract to Date through May 24, 2020

Budgeted | Budgeted
Cost Cost
of Work of Work
Scheduled | Performed | Performed

Schedule Cost Budget at Estimate at | Variance at
Variance | Variance | Completion | Completion |Completion
(%) %) (BAC) (EAC) (VAC)

Total 765.3 745.0 741.7 (18.3) 5.3 808.2 807.5 T

Numbers are rounded to the nearest $0.1 million.
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Milestone Summary

Milestone Due Date Description Status
M-016
M-016-85 9/30/2025 |Complete remedial actions for 300-296 and final disposition for 324 building and On schedule
Ancillary buildings
M-016-85A 9/30/2021 Complete remote excavation of the 300-296 waste site On schedule
M-016-086 9/30/2021 |Complete remedial actions for 618-11 burial ground in accordance with DOE/RL- At Risk
2014-13-ADD1
M-016-143 9/30/2024  |Complete the Interim Response Actions for the 100K Area Phase 2 At Risk
M-016-181 9/30/2023 Complete Deactivation, Demolition & Removal of 105-KW Fuel Storage Basin On Schedule
M-016-186 12/31/2023 |Initiate Soil Remediation Under 105-KW Fuel Storage Basin On Schedule
M-016-00C 9/30/2024  |Complete all response actions in the 100K Area At Risk
M-093
M-093-27 9/30/2024  Complete 105-KE & 105-KW reactor ISS in accordance with removal action work On-schedule-At risk
plan
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Solid Waste Stabilization and Disposition Project
TPA Milestone Series: M-091, M-026, and M-092 March 2020 — May 2020

June 18, 2020

U.S. Department of Energy Columbia River White Bluffs

m mSV

State of Washington, Department of Ecology
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Accomplishments

March 2020 — May 2020

- TRUM/MLLW Waste shipments continue to
PFNW, completed 1,351 m3 since
August 2017.

« M-091-52-T01 Completed removal of twenty
(20) additional mixed waste containers from
Outside Storage Area A and/or Outside
Storage Area B.

20




Planned Activities

June 2020 — August 2020

- TRUM/MLLW Treatment

— Continue waste processing toward next objective.
— Discussions with Ecology on M-091 milestones.

* M-091-52 Target Milestones

— Continue progress towards M-091-52-T03 to develop a mission needs
statement (CD-0) regarding CH processing facilities/capabilities.

— Continue progress towards M-091-03 to revise the Project Management
Plan (PMP) regarding new and updated approach to waste handling
treatment and/or processing.

21 CMZ/WL

RL-13



M-092-00

Determine disposition path and establish interim agreement milestones for
Hanford Site Cesium and Strontium capsules.

e March 2020 — May 2020 Accomplishments:
= The MCSC Project completed the PRB/TIPR Report for the WESF
Modification Line Item.
= The CSA RCRA Permit was finalized.

e June 2020 — August 2020 Planned Activities:

= The MCSC Project plans to submit the WESF Maodifications CD-2/3 Package
to RL for review and approval.
= Resume construction of the CSA and MASF Mockup Facility.

= Continue fabrication of CSS equipment.

CSA = Capsule Storage Area

CSS = Cask Storage System

MASF = Maintenance and Storage Facility

MCSC = Management of Cesium & Strontium Capsules Project

PRB/TIPR = Project Review Board/Technical Independent Project Review

WESF = Waste Encapsulation & Storage Facility Chm.
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M-026-00 Land Disposal Restrictions

The CY2014 Hanford Site Mixed Waste Land Disposal Restrictions
(LDR) Full Report completed and approved November 5, 2019.

Milestone M-026-01AD was extended through July 31, 2020, and is on
schedule.

Ecology project managers will change hands in July
(Elsethagen/Soto to Mathey/Conaway/Rogers).

DOE may consider rewriting or replacing the LDR software.

23 CMZ/WL
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Milestone Summary

M-091-47D

M-091-53

M-091-03N

M-091-44T

M-091-49A

M-091-52-T01C

9/30/2018

9/30/2018

9/30/2020

9/30/2020

9/30/2020

11/30/2020

Submit Change Request to Establish Next Two
TRU/MLLW Annual Certification/ Disposal
Milestones

Submit Milestone Change Request to Replace
Target Dates for Capabilities to Process TRUM
Waste

Submit Revision of TRUM Waste and MLLW
PMP to Ecology

Submit Change Package to Establish Schedule
for Achieving Offsite Shipment of All TRUM
Waste

Submit a Change Request to Establish a
Schedule for Achieving the Retrieval of RSW

Remove 20 Additional Mixed Waste Containers
from Outside Storage Area A and/or B
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Complete

Complete

On Schedule

On Schedule

On Schedule

Complete
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Project Baseline Performance through
May 2020

Budgeted  Actual

RL-0013  Budgeted Cost  Cost Cost  schedule Schedule  Cost Cost ~ Budgetat Estimate at Variance at
Solid Waste of Work of Work ~ OFWOrK  variance Variance Variance Variance Completion Completion Completion

Stab&Disp  Scheduled  Performed Performed (g (%) (%) (%) (BAC) (EAC) (VAC)

Total 1,028,482.7 1,022,012.2 960,560.8 (6,470.4) -0.6% 61,4514 6.0%  1,078544.7 1,019,688.5 58,856.2

Numbers are rounded to the nearest $0.1 million.

Budgeted Cost | Budgeted Cost | Actual Costof | Schedule Cost
of Work of Work Work Variance Variance
Scheduled Performed Performed
185,821.9 185,184.0 149,714.0 -0.3% 19.2%
117,384.3 117,372.4 126,666.9 0.0% -7.9%
43,182.5 43,182.5 37,200.3 0.0% 13.9%
100,363.5 100,322.3 112,563.5 0.0% -12.2%
125,208.4 124,958.4 119,472.5 -0.2% 4.4%
62,024.2 62,024.2 60,160.8 0.0% 3.0%
160,531.7 159,150.2 137,162.7 -0.9% 13.8%
134,281.0 133,222.8 130,129.8 -0.8% 2.3%
34,876.4 34,988.8 26,320.5 0.3% 24.8%
22,109.7 19,925.2 20,958.4 -9.9% -5.2%
42,699.2 41,681.4 40,211.6 -2.4% 3.5% 12WM:

25 RL-13



Soil and Groundwater Remediation Project
TPA Milestone Series: M-015, M-016, M-024, M-085

U.S. Department of Energy March 2020 — May 2020
U.S. Environmental Protection Agency

State of Washington, Department of Ecology
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Accomplishments — River Corridor

March 2020 — May 2020

 Delivered approximately 60 million gallons of water (7 pore
volumes) to the KW infiltration gallery as of March 9, 2020.
The KW infiltration gallery was shutdown on March 10, 2020
to assess the effectiveness of soil flushing.

e Continue to work with EPA in resolving public comments on
the 100-BC-5 Proposed Plan.

* Received Ecology’s final comments on the 100-HR-3
RD/RAWP, Draft A, on May 13, 2020. The comment
resolution period was extended to August 15, 2020.

e Transmitted the 100-KR-4 Feasibility Study, Draft B,
(DOE/RL 2018-22) to EPA for review on May 26, 2020.

27
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Accomplishments — Central Plateau

March 2020 — May 2020

e Conducted a Storyboarding Session for
the 200-CP-1 OU (PUREX) with Ecology
and EPA on April 8, 2020.

« Submitted the draft white paper that
describes the RASCAL strategy in
support of the draft IAMIT agreement for
review on May 26, 2020.

_ _ OOS|it rade f
* The public review of the 200-BP-5/ 200-ZP-1 Optimization Study

200-PO-1 Proposed Plan started
May 4, 2020. Tri-Parties conducted a S ae
briefing with the Hanford Advisory Board =
River and Plateau on May 21, 2020. 5

e Issued the 200-ZP-1 Performance
Monitoring Plan, Rev 1, and transmitted
@to EPA on May 11, 2020.
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Accomplishments — Central Plateau

March 2020 — May 2020

* Closure Plans

— 216-A-37-1 Crib: Closure Plan was certified and submitted
to Ecology on February 5, 2019. Ecology placed it into
'lockdown' on May 3, 2019.

— 216-B-63 Trench: Closure Plan was placed into 'Freeze'
status by Ecology on April 20, 2020. It is ready for
certification and is waiting for bulk certification with the other
closure plans.

— 216-S-10 Pond: Closure Plan was submitted to Ecology on
May 6, 2020 to be 'frozen." It is ready for certification and is
waiting for bulk certification with the other closure plans.
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Milestone Summary

(Rolling 12 Months)

M-015-93C
M-015-97

M-015-98

M-015-99

M-015-112

M-015-92B

M-015-92C

M-015-38B

M-015-110B

M-015-00
9/30/2018 Initiate characterization of the 200-SW-2 OU landfills
8/30/2020 Submit to Ecology, the 200-OL-1 Operable Unit Feasibility Study Report
Complete remedial investigation of U Plant waste sites located in 200-WA-1 in
6/30/2019 .
accordance with WP
12/31/2019 Complete remedial investigation of PFP related waste sites located in 200-WA-1
in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan
11/30/2020 Submit RFI/CMS and RI/FS Work Plan for 200-I1S-1 Work Plan to Ecology
11/30/2022  Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-EA-1 to Ecology
3/31/2023 Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-I1S-1 to Ecology
7/31/2023 Submit a FS Report & PP for CW-1, CW-3 & OA-1 Ous to EPA
9/30/2023 Submit CMS & FS & Proposed Plan /CA Decision for 200-DV-1 to Ecology

* Subsequent follow-on milestones (M-015-84 and M-015-91B) are also in dispute resolution.
** Subsequent follow-on milestone (M-015-93B) is also in at risk.

30

Dispute
Resolution**
On Schedule

At Risk

At Risk

At Risk

At Risk

At Risk

Dispute Resolution*

Dispute Resolution*
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Milestone Summary

(Rolling 12 Months)

M-024-71-TO1

M-024-70

M-024-71

M-024-58M

M-085-70

M-085-80

M-085-90

M-016-119-T01

M-016-110-T02

8/1/2020

12/31/2019

12/31/2020

6/1/2020

9/30/2019

9/30/20

9/30/2021

12/31/2020

12/31/2020

M-024-00

Conclude Discussions of Well Commitments initiated under M-024-58
Complete the Construction of All Wells Listed for CY19 and Before
Complete the Construction of All Wells Listed for CY20 and Before
Initiate Discussions of Well Commitments

M-085-00

Submit Remedial Investigation/Feasibility Study Work Plan for 200-CB-1 to
Ecology

Submit Remedial Investigation/Feasibility Study Work Plan for 200-CP-1 to
Ecology

Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to
EPA

M-016-00

Operational System in Place to Contain GW Plumes in 200 NPL Area

Take Actions Such that Hexavalent Chromium Meets Drinking Water
Standards

31

On Schedule
Completed

On Schedule

Completed
5/27/2020

Dispute Resolution
On Schedule

At Risk

Deleted

Deleted
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RL-30 Project Baseline Performance
Contract to Date Through May 2020

RL-0030 Actual
Soil and Budgeted Cost Budgeted Cost Cost Schedule Schedule Cost Cost Estimate at Variance at
Groundwater of Work of Work PoffWorkd Variance Variance Variance Variance Budget at Completion Completion Completion
Remediation Scheduled Performed SHOMNE ®) (%) ©® (%) (BAC) (EAC) (VAC)
Total 1,712.7 1,696.3 1,647.8 -16.4 -1.0% 48.5 2.9% 1,755.1 1,706.9 48.2
Numbers are rounded to the nearest $0.1 million. Period of performance 10/1/2008 through May 2020
32
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Planned Activities

June through Auqgust 2020

River Corridor

EPA to continue preparation of the 100-BC-5 ROD.

Resolve Ecology’s comments and issue the 100-HR-3 RD/RA
Work Plan.

Resolve EPA's comments on the Draft B 100-KR-4 RI.
Disposition Ecology’s comments on the Draft B 100-NR-2 RI/FS.
Issue the 100-N Tl waiver supporting documents.

Central Plateau

Finalize 200-EA-1 RI/FS Work Plan following Tentative Agreement
negotiations.

Hold a virtual public meeting for 200-BP-5/ 200-PO-1 Proposed
Plan on June 18t from 5:30 pm -6:30 pm. Complete the public
review of the 200-BP-5/ 200-PO-1 Proposed Plan on July 8, 2020.

33
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Planned Activities

June through August 2020

Central Plateau

Issue the 200-ZP-1 RD/RA WP, Rev 1.

Issue the 200-UP-1 RD/RA WP, Rev 1.

Issue the 200-UP-1 Performance Monitoring Plan, Rev 1.
Certify and submit the 216-B-3 Pond Closure Plan.

Certify and submit the 216-S-10 Pond and Ditch Closure Plan.
Certify and submit the 241-CX Tanks Closure Plan.

Certify and submit the 216-A-29 Ditch Closure Plan.

Certify and submit the 216-B-63 Trench Closure Plan.

34
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March 2019 — May 2020
June 18, 2020

Central Plateau Remediation Project
TPA Milestone Series: M-016, M-037, M-085

U.S. Department of Energy Columbia River White Bluffs
U.S. Environmental Protection Agency
State of Washington, Department of Ecology
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REDOX Risk Reduction Accomplishments

March 2020 through May 2020

. Awarded the electrical power drop contract to
support REDOX Cold & Dark.

. Awarded the balance of system contract for the

REDOX ventilation system. REDOX blower unit design and
fabricated units

. Awarded the REDOX wind tunnel excavation
contract.

. Completed the engineering change request for the
modification of the second legacy exhaust fan in
support of the REDOX Air Monitoring Plan.

36
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Other Accomplishments

March 2020 through May 2020

Developed return to work implementation
plan and initiation of trailer modifications for
social distancing

Awarded grouting subcontract for
stabilization of 216-Z-2, 241-7Z-361, and
216-Z-9

Reconfigured conference room at
REDOX to allow for social distancing

&

i _.’L L . q Copier Nr
. B
E 1 ; 9 _.

%ﬁ

Modified radiological postings, established
RMA for ERDF waste load out, and set-up
for step-off-pad to support 203A, Acid Pump
House characterization entries

Redesigned configuration and flow [] s
path in MO-2264 to implement social o
distancing guidelines
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Accomplishments

March 2020 through May 2020

Removal Action Documents

 Submitted to Reqgulators:

Z Cribs Time Critical Removal Action (TCRA) AM, Rev. 0 (Complete)

DOE/RL-2019-34 PUREX Complex: Hazard Abatement Including White Powder Within the 202A
Building AM, Rev. 0 (Complete)

DOE/RL-2016-47 Tier 2 PUREX RAWP, Rev. 0 (Complete)
DOE/RL-2016-14 B-Plant EE/CA, Rev.0 for (Complete)

DOE/RL-2019-43 PUREX Complex: Hazard Abatement Including White Powder Within the 202A
Building RAWP for Regulator Review

DOE/RL-2016-53 PUREX Complex Action Memorandum (AM) for Regulator Review
DOE/RL-2015-72 PUREX N RCRA Closure Plan (CP) for RL and Ecology Review

* Received from CHPRC:

PUREX Complex RAWP, Draft for RL Review
DOE/RL-2019-36 224T RAWP, DD for RL Review
DOE/RL-2019-37 224T SAP, DD for RL Review

* |n Development Nearing Completion:

PUREX Complex SAP, Draft for RL Review

DOE/RL-2017-46 Tier 2 PUREX SAP pending Rev 0
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Planned Activities for CPRM

June 2020 — August 2020

« Complete Phases 1, 2, and 3A in the return to work efforts from the Partial Site Work
Stoppage due to COVID-19

 Complete public comment period on plans for stabilization of disposal structures at risk
of failure

» Initiate the mockup for installation of the conveyance systems in 216-Z-2, 241-Z-361
and 216-Z-9 and perform investigations of each structure to obtain further information
on the existing conditions.

* Resume activities of improving REDOX infrastructure to better facilitate entries into
radiologically posted areas and continue reviewing governing documents to complete
Phase | risk mitigation activities.

e Continue U-Plant characterization activities and container transfer area revisions to
begin asbestos abatement.

» Restart the 200 East steam line abatement and pipe support demolition field work
activities in late August.

 Complete all electrical isolations of 224B.

39
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Planned Activities

June 2020 through August 2020

Canyon Stabilization Documents

— Regqulator Approvals:

 DOE/RL-2017-46 Tier 2 PUREX SAP, Rev.0 Issuance (EPA and Ecology)

— RL/Regulator Reviews:
* DOE/RL-2016-53 PUREX Complex AM, Draft for Ecology Review
* PUREX Complex RAWP, DD for RL Review
» PUREX Complex SAP, DD for RL Review
 DOE/RL-2015-72 PUREX N RCRA Closure Plan (CP) for Ecology Review
 DOE/RL-2016-51 B Plant AM, DD for RL Review
* DOE/RL-2019-36 224T RAWP, Draft for EPA Review

» DOE/RL-2019-37 224T SAP, Draft for EPA Review
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Milestone Summary

Milestone Due Date Description Status
M-016-00 Complete Remedial Actions For All Non-Tank Farm & Non-Canyon OUs
M-016-255 9/30/2018 DOE shall complete the removal of all waste sites for fiscal year 2018 as Dispute resolution
identified in TPA change package M-16-16-01
M-016-250E 9/30/2020  Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste = On Schedule
Site Removal Action
M-016-256 9/30/2019  DOE shall complete the removal of all waste sites for fiscal year 2019 as Dispute resolution
identified in TPA change package M-16-17-01
M-085-00 Complete Response Actions for Specified Canyon Facilities & Waste Sites
M-085-72 9/30/2020  Submit Removal Action Work Plan for 224B to Ecology Complete
9/19/2019
M-085-100 9/30/2020  Submit Removal Action Work Plan for 224T to EPA On Schedule
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Project Baseline Performance

through May 2020

Contract to Date

BS 040/RL-0040 Budgeted Budgeted Actual Schedule Cost Budgetat Estimate at Variance at SPI CPI
Nuclear Facility D&D Cost Cost Cost Variance  Variance Completion Completion Completion
of Work of Work of Work $) ($) (BAC) (EAC) (VAC)
Scheduled Performed Performed
BASE 315.5 303.9 314.4 (11.6) (10.4) 331.2 3434 (12.2) 0.96 0.97
ARRA 285.5 285.5 266.5 0 19.0 285.5 266.5 19.0 1.00 1.07
Total 601.0 589.4 580.9 (11.6) 8.6 616.7 609.9 6.8 0.98 1.01
Numbers are rounded to the nearest $0.1M
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TPA Decision Document List

ROD A.rea Document Milestone Milestone Regulatory |Review DOE Lead Contractey Regulatory Lead | Agency Comments/Issues
Location Due Date Lead
1 (200-Is-1 RFI/CMS & RI/FS Work Plan - Draft B M-015-112: 11/30/2020 TBD TBD D. Hildebrand D. St John K. Welsch Ecology Not funded in FY20.
200 Area Pipelines Submit Draft B RCRA Facility Investigation/Corrective Measures
Study (RFI/CMS) & Remedial Investigation/Feasibility Study
(R1/FS) work plan for 200-IS 1 OU to Ecology
2 200-15-1 TSD - Closure Plan for 241-CX Tank M-037-13: 9/30/2024 TBD TBD M. Kamal D. St John K. Welsch Ecology 241-CX Tank System: The Closure Plan was certified on September 3, 2019. This closure
200 Area Pipelines System (241-CX-70, 241-CX-71, 241-CX-72) | Complete Closure Requirements for 241-CX-70, 241-CX-71, and plan is part of the bulk certification group.
241-CX-72
3 [200-EA-1 M-037-10: 9/30/2020 On Going On Going M. Kamal D. St John K. Welsch Ecology 216-A-36B Crib: The Closure Plan was certified and submitted to Ecology on February 5,
200 East Closure Plans Complete Closure for 6 Specified TSD Units 2019. Ecology placed it into 'lockdown’ on February 28, 2019.
216-A-37-1 Crib: The Closure Plan was certified and submitted to Ecology on February 5,
2019. Ecology placed it into 'lockdown' on May 3, 2019.
216-A-29 Ditch: The Closure Plan was placed into 'Freeze' status by Ecology on April 25,
2019. The Closure Plan is being revised to capture changes agreed to in the 216-B-63
Closure Plan. It will be bulk certified with the other closure plans.
216-B-63 Trench: The Closure Plan was placed into 'Freeze’ status by Ecology on April 20,
2020. It is ready for certification and is waiting for bulk certification with the other closure
plans.
Hexone Storage and Treatment Facility: Closure plan is undergoing comment resolution
with Ecology.[[this is being done by RL-40]]
4|200-CW-1, 200-CW-3, and  TSDs - Closure Plans for 216-B-3 Main M-037-11: 9/30/2024 On Going On Going M. Kamal D. St John K. Welsch Ecology 216-B-3 Main Pond: The Closure Plan was submitted to Ecology on June 20, 2019, for their
200-0A-1 Pond and 216-5-10 Pond and Ditch Complete Closure Requirements for 216-B-3 & 216-5-10 confirm comment capture review. This Closure Plan is being revised to capture changes
Outer Area agreed to in the 216-B-63 Closure Plan. This closure plan is part of the bulk certification
group.
216-5-10 Pond: The Closure Plan was submitted to Ecology on May 6, 2020 to be 'frozen.'
It is ready for certification and is waiting for bulk certification with the other closure plans.
5[200EA-1 RFI/CMS & RI/FS Work Plan M-015-92A: 7/31/2018 7/14/2018 8/16/2018 | D. Hildebrand D. St John K. Welsch Ecology The Rev 0 RI/FS Work Plan has been prepared and comments resolved except for the
200 East Inner Area Submit Draft B RCRA Facility Investigation/Corrective Measures schedule and TPA milestone. Fi of the work plan is pending the
Study (RFI/CMS) & Remedial Investigation/Feasibility Study Tentative Agreement negotiations and identification of a future TPA milestone. No change.
(RI/FS) work plan for 200-EA-1 OU to Ecology
6 [200-BP-5, 200-PO-1 200-BP-5/PO-1 FS and PP M-015-21A: Milestone 12/18/2018 2/28/2019 J.Hanson C. Cearlock K. Welsch Ecology The Feasibility Study and Proposed Plan are final. Public comment on the Proposed Plan
200 East Area Groundwater Submit a 200-BP-5 and 200-PO-1 OU Feasibility Study Report Completed 3/28/2019 5/13/2019 will run from May 4 to July 8, 2020. A public meeting is scheduled for June 18, 2020.
and Proposed Plan(s) to Ecology. 3/27/2019
7 |200-CP-1, PUREX RI/FS Work Plan M-085-80: 9/30/2020 10/1/2020 11/1/2020 N. Jaschke M. Doornbos J. Temple Ecology This RI/FS Work Plan is on schedule to deliver the Draft A version to Ecology by September
Submit Remedial Investigation/Feasibility Study Work Plan 30, 2020
8 [100-BC-1, 100-BC-2, 100-BC-5 RI/FS Report and Proposed Plan M-015-79: Milestone 12/16/2016 01/30/2017  |E. Glossbrenner R. Evans L. Buelow EPA Documents are complete. The proposed plan completed the public review period on
100-B/C Submit RI/FS Report and PP for 100-BC Completed December 9, 2019. Response to comments is underway.
12/15/2016
9 [100-KR-1, 100-KR-2, 100-KR-4 RI/FS Reports and Proposed Plan M-015-66-T01: Target Completed E. Glossbrenner E. Feist L. Buelow EPA The Rl and FS have been separated to allow for a potential Tl waiver to be pursued. EPA's
100-K Submit RI/FS Report and PP for 100-K. 9/21/2011 comments have been resolved and the Draft Rev 0 Rl was provided to EPA for review on
Complete February 6, 2020. EPA reviewed the Draft Rev 0 RL and provided comments back on April
2,2020 and comments discussed and resolved on April 14, 2020. The Rev 0 Rl is on hold
until after EPA reviews the Draft B FS. The Draft B FS was transmitted to EPA on May 26,
2020 for 45 calendar day review.

Data through September 16, 2019
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TPA Decision Document List

11 |100-NR-1, 100-NR-2 RI/FS Reports and Proposed Plan M-015-75: Milestone 6/25/2013 10/2/2013 S. Balone B. Faught |A. Boyd Ecology Transmitted the Draft B RI/FS to Ecology for review on November 19, 2019. Ecology has
100-N Submit FS/PP for NR-1/2 Completed extended the comment period to June 1, 2020. All indications are that they will make this
Complete 6/24/2013 date or perhaps need the full week of June 1, 2020 to be complete.

Data through September 16, 2019





